
ATTACHMENT 5 – WORK PLAN 

The project work plan detailed by task is enclosed as Attachment 5a.  Tasks 
presented are consistent with those presented with the project budget and 
schedule.  The referenced attachment defines each task and its associated 
deliverables.  Tasks are further defined in the proposal prepared by GSI Water 
enclosed as Attachment 5b.   

As discussed in section 3, the MCSB and GHSB GWMP is scheduled for completion in 
October 2012 and an administrative draft has been enclosed in Attachment 3a.  The 
limits of the water basin are shown on Attachment 4a.  Also depicted is the location 
that monitoring wells will likely be constructed.  Actual locations will be determined 
during study preparation.   

The LGA project goals and objectives include developing a thorough understanding 
of basin operations.  Based on the information developed during the GWMP 
preparation, it has been determined that accuracy of the modeling completed is 
contingent upon available data.  Since data related to groundwater table is limited 
to specific areas where existing wells are located, significant data gaps have 
resulted in modeling input data requiring assumptions.  The goals of this program 
are to address these data gaps.  The results will enhance groundwater modeling 
and will potentially lead to more efficient basin management.   

As presented in Attachments 5a and 5b, tasks are arranged such that completion of 
tasks and the conclusion reached therein, will refine subsequent tasks.  Sound 
strategies and evaluation process and performance are presented in the referenced 
attachments. 

Deliverables for each task are presented in Attachment 5a.  In addition, MSWD will 
provide progress quarterly reports to the State and final reports upon completion.   

Since final locations of the monitoring wells are yet to be determined, land access 
has not yet been requested.  For the areas where monitoring wells will likely be 
constructed, MSWD owns various parcels and public right-of-way exists.   

Regarding environmental compliance, MSWD has already completed an initial study 
of areas where monitoring wells may be constructed and concluded that a mitigated 
negative declaration will likely be sufficient for the project.  Since MSWD will be a 
member agency of the Coachella Valley Multi-Species Habitat Conservation Plan, 
regulatory agency approvals will have already been acquired and additional efforts 
will not be necessary.   

Other permits anticipated include Riverside County Environmental Health 
Department for well drilling, if required.   


